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ABSTRACT 

This paper describes the Transuranic (TRU) waste processing activities undertaken to 
achieve nuclear footprint reduction goals at the Argonne National Laboratory Building 205 
K‐Wing Nuclear Facility.  The objective of the project was to remove (de‐inventory) 
sufficient quantities of radioactive materials from the facility to reclassify it as a less than 
Hazard Category 3 nuclear facility. The high hazard category contributing materials were 
primarily the RH‐TRU waste.  The project contained many unique challenges and 
substantial time constraints.  The facility had been used for performance of experiments 
with irradiated test specimens and consists of three shielded cells, an operating area, and a 
laboratory/service area. The waste material in the hot cell facility included both solidified 
liquid and solid RH‐ and CH‐TRU waste that required treatment and handling prior to 
disposal at WIPP.  
The project overcame the major challenges of 1) development of a method to adequately 
process the liquids into solid form acceptable to WIPP, 2) the development of work control 
documents for approval by DOE Office of Science in Washington, D. C., 3) the completion 
and acceptance of the WIPP Acceptable Knowledge (AK) report, 4) the design and 
construction of special TRU waste packaging equipment, 5) performance of sampling and 
analysis of pre‐solidified liquid and debris material to complete WIPP AK radiological 
characterization, and 6) troubleshooting and repair of aged and inoperable equipment. 
TRU waste processing included the management of debris, homogenous solids, and higher‐

iments.   activity fuel examination waste remaining from previous separation science exper

While these challenges were overcome, there was little time left to perform visual 
examination (VE) and compliant packaging to complete de‐inventory activities.  The short 
time to complete the processing activities required quick development and deployment of 
process improvements that could streamline activities.  The project utilized direct‐loading 
of 55‐gallon drums to allow for increased packaging efficiency and throughput over the 30‐
gallon drum packaging configuration previously utilized at Argonne.  Facility storage and 
container throughput limitations were overcome by designing and installing a gantry crane 
system inside of the facility which was used in conjunction with shielding/transfer casks.  
This improvement allowed for the immediate return‐to‐service of the gated drum shield for 
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continual TRU waste drum loading and storage of up to four drums inside of the facility to 
streamline the delay in transfer paperwork approvals. 

Additionally, higher‐activity fuel examination waste remaining from previous separation 
science experiments proved to be a difficult waste stream to document during VE 
packaging and required the development of test plans to qualify the measurements for 
characterization.  Remote‐size reduction of larger debris (e.g. tables, experimental 
equipment, etc.) and the strain on in‐cell equipment (master‐slave manipulators and PaR 
manipulator) also proved to be difficult. 

The project also overcame challenges relating to the documentation and write‐off of source 
materials, for material control and accountability purposes, and the resultant 
establishment of a less than hazard category 3 nuclear facility to achieve the DOE‐SC and 
DOE‐Environmental Management joint milestone. 

This paper summarizes the experience and lessons learned from this project. 

 

INTRODUCTION 

This paper describes the Transuranic (TRU) waste processing activities undertaken to 
achieve nuclear footprint reduction goals at the Argonne National Laboratory Building 205 
K‐Wing Nuclear Facility, a small quantity TRU waste generating site. The objective of the 
project was to remove (de‐inventory) sufficient quantities of radioactive materials from the 
facility to reclassify it as a less than Hazard Category (HazCat) 3 nuclear facility. The high 
hazard category contributing materials were primarily the RH‐TRU waste.  The project 
contained many unique challenges and substantial time constraints.  

The facility had been used for performance of experiments with irradiated test specimens 
and consists of three shielded cells, an operating area, and a laboratory/service area. The 
waste material in the hot cell facility included both liquid and solid RH‐ and CH‐TRU waste 
that required treatment and handling prior to disposal at WIPP.  De‐inventory activities 
were accomplished through the execution of work control documents (WCDs) designed to 
characterize, handle, package, and/or remove specific radioactive materials from the 
facility. 

Project challenges included: 

• ble Development of a method to adequately process the liquids into solid form accepta
to WIPP,  

• e in Development of work control documents for approval by DOE Office of Scienc

• eport,  
Washington, D. C.,  
Completion and acceptance of the WIPP Acceptable Knowledge (AK) r

• Design and construction of special TRU waste packaging equipment,  
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• Performance of sampling and analysis of pre‐solidified liquid and debris material to 
complete WIPP AK radiological characterization, and  

• s Maintaining operability of 35 year old remote handling equipment during operation
requiring greater stress on equipment than the original design. 

• TRU waste processing included the management of debris, homogenous solids, and 
higher‐activity fuel examination waste remaining from previous separation science 
experiments. 

FACILTY DESCRIPTION AND PROJECT BACKGROUND 

Argonne is one of 23 Department of Energy’s national laboratories and technology centers. 
Argonne is located on 1,508 acres in Du Page County, IL, 25 miles southwest of downtown 
Chicago. Argonne’s campus includes some 105 buildings and 109 other structures.  

The Chemical Technology Building, Building 205, containing  the K‐Wing was built during 
the  1949  to  1950  time  period.  The  K‐Wing  kilocurie  hot  cell  complex  was  designed  to 
conduct metallurgical research on radioactive fuel materials. The facility consists of three 
heavily shielded cells, an operating area, and a laboratory/service area. The shielded cells 
are designed to handle up to 10,000 curies of 1 MeV gamma activity in Cells A and B and 10 
curies in Cell C. A series of 5 remotely operated manual manipulators services Cells A and 
B. These manipulators operate in the x, y and z planes and have a hand that can rotate 360o 
around the z‐axis as well as pivot 180o. These manipulators can  lift  loads of up to 15  lbs. 
Cell C has a PaR 2000 arm that is electrically operated. A similar device previously existed 
in Cell B but has been removed. Cells A and B also have a hoisting mechanism that can lift 
heavier objects. The floor plan of the Facility is included as Figure 1. Specific experimental 
activities  in  the  facility  involved  the development of pyroprocessing  techniques,  aqueous 
biphasic  extraction  studies,  long‐term  testing  of  radioactive  waste  forms,  and 
experimentation  with  the  Uranium  Extraction  (UREX)  solvent  extraction  process  and 
separation sciences chemistry. Programmatic operations in the Building 205 K‐Wing were 
uspended  temporarily  in  July  2007.  Subsequently,  Argonne  decided  to  make  that s
suspension permanent and to de‐inventory the facility.  
 
Liquids  inventory  consisted  of  approximately  175  liters  of  aqueous  nitric  acid  waste 
liquids. The basic process for treating the liquids included identifying, staging, and bulking 
like  liquids.  Aqueous  acidic  liquids  were  then  planned  for  solidification  using  NoChar 
Acidbond A660  sorbent.   Multi‐phase  (organic/aqueous)  solutions were  to  be  separated, 
the aqueous nitric acid waste liquids to be solidified with the NoChar A660 sorbent, and the 
rganic waste streams  to be  transferred out of  the cell  for  subsequent  treatment as  low‐o
level waste. 
 
The  basic  process  for  processing  solids  included  sorting  the  waste  and  identifying  and 
segregating  and/or  remediating  any  prohibited  items.  In  order  to  complete  this  process 
several pieces of special hardware were designed and fabricated. An alpha barrier with a 
drop chute was designed and fitted into the C‐Cell that allowed for dropping material into 
the  packaging  drum  from  B‐Cell  and  also  provided  a  barrier  to  prevent  the  spread  of 
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contamination  from B‐Cell  to  C‐Cell.  A  special  Gated Drum Shield was  developed  that  fit 
around a standard 55‐gallon drum which provided for shielding while closing and moving 
the drums from the facility. Also, a special closure device was designed which allowed for 
easy, remote closure of the drums, helping to minimize personnel exposure. After materials 
were  size  reduced,  they  were  loaded  into  drums  through  the  drop  chute  in  the  alpha 
arrier. When drums were filled they were transferred to another facility for staging prior 
o further characterization and subsequent shipment offsite to WIPP. 
b
t
 

 

Figure 1  Building 205 K‐Wing A‐Cell on 10/6/09 

FIRST DRUM CAMPAIGN  

Permission to commence operations was granted on 11/5/09 with the first drum packaged 
and picked up on 11/9/09.  During this first campaign of nine drums it took three to four 
workdays to fill a drum, seal and close it, and have it transferred from the facility. 

The project’s interim milestone was to reduce the facility to less than HazCat 2 by 
12/31/09.  At the start of operations the HazCat 2 ratio was 1.245. 

The first five drums consisted mostly of debris varying from small items to larger pieces 
experimental equipment. With Drum #6 the project started loading readily identifiable 
pieces of Fuel Examination Waste (FEW) into the drums. Due to the high anticipated dose 
rates this FEW was placed into newly fabricated inner shielding containers which reduced 
the dose rate by a factor of two. The initial five drums averaged dose rates on contact 
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varied between about 2 and 5.5 R/hr with net weights between 26 and 120 pounds. Drums 
ds. #6 through #9 varied between 2.5 and 15 R/hr with net weights of 51 to 235 poun

The project considered improved methods for packaging FEW to allow more to be 
packaged into a drum while reducing contact dose rates and still meeting shipping limits. 
Methods considered were shoring the FEW inner shield containers in the center of the 
drum and potentially using additional shielding either inside the drum or inside of the 
inner shields.  

By late November 2009 the manipulators began showing signs of wear: the left 
manipulator in Cell A developed restricted range of motion and both manipulators in Cell A 
had very limited ability to lift. The B Cell middle manipulator began experiencing problems 
in the middle of December 2009. This left the facility manipulators at one fully functional 
manipulator. It became apparent that the facility would need a maintenance outage to 
repair the manipulators. 

Drum #7 was filled and transferred from the facility on 12/10/09. This drum contained 5 
pieces of FEW and used two of the newly fabricated shielding containers. The transfer of 
this drum reduced the HazCat2 ratio by approximately 7%. 

During this campaign the Gated Drum Shield (GDS) was damaged during a transfer when it 
struck the side of the C‐Cell door while exiting the cell. A support bracket for one of the lids 
broke. The new part was promptly procured and installed, resulting in no interruption of 
its use. 

A new hoisting mechanism with greater lifting capacity was installed in the hot cell in the 
middle of December 2009, which allowed the use of heavier inner shielding containers. By 
using the cell hoist, the project was able to work around the manipulator limitations. 
Consequently Drum #8 contained four pieces of FEW placed into two lead shot‐filled inner 
shielding containers. The contact dose readings measured in‐cell on the surface of the inner 
shielding containers was as high as 70 R/hr. These four pieces contributed almost 17% to 
the HazCat2 ratio.   

Drum #9 was transferred from the facility on 12/18/09 and brought the radioactive 
material inventory in Building 205 K‐Wing definitively below the HazCat 2 threshold as 
defined in DOE‐STD‐1027 to the level of 0.9374 of the HazCat ratio. This milestone met the 
commitment for the facility to be less than HazCat 2 by 12/31/09. 

MANIPULATOR REPAIRS 

Commencing in January 2010the facility went into a maintenance outage to repair 
manipulators. The decision was made to only repair the identified manipulator deficiencies 
rather than a complete overhaul in order to resume drum packaging operations as quickly 
as possible. Having met the interim milestone of less than HazCat 2, the next project 
milestone was to get the facility below the HazCat 3 threshold by June 30. 
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In o ratory steps were required: rder to perform the repairs several prepa

• Fabrication of a manipulator repair table, 
 manipulato

• Room, and  
• r Z‐motion, Development of a remote power supply to power the

Erection of a containment tent outside of C‐Isolation 
• Dismantlement of the C‐Cell alpha barrier and hoist. 

These preparations were made and repairs commenced on 1/18/10.  The alpha barrier 
was dismantled, the CRL slave removal fixture was placed on the PaR Arm and the right 
manipulator from A‐Cell was moved into C‐Cell. Surface contamination levels on the 
manipulator required the development of an alternative method of decontamination to 
minimize personnel exposure and contamination concerns. The plan consisted of remote 
washing of the manipulator with a decontamination solution and collecting the residual 
liquid in a 30‐gallon container.  Decontamination of the first manipulator took longer to 
complete than expected and the repair was completed ten days later. The second 
manipulator repair was completed four days later and a spare manipulator from the Alpha 
Gamma Hot Cell Facility (AGHCF) was obtained and installed in the B‐Cell middle position. 
This allowed the project to continue with in‐cell operations and have a ready spare 
manipulator. 

At the end of January, troubleshooting on the hot cell PaR hoist indicated that the hoist 
motor was seized. Another motor was placed on order. 

Due to the extensive effort required to decontaminate the first manipulator, investigation 
of a more effective method began. An outside contractor with a proprietary chemical 
decontamination solution, which had been used successfully at several other DOE sites, was 
investigated and a decision was made to pursue this option. Arrangements were made and 
in mid‐February two manipulators underwent decontamination with the solution, RAD 
RELEASE. This chemical proved highly effective in reducing surface contamination, 

. resulting in a savings of over 50% in the time required to decontaminate the manipulators

In middle February 2010, two manipulators that had been previously repaired developed 
additional problems with their wrist movement.  Mechanical repairs to all the manipulators 
were completed by 2/21/10. 

The new hot cell PaR hoist motor was received, prepared, tested and installed on the PaR 
arm during the week of 2/28/10. This now gave the facility two operable permanent hoists, 
one on the PaR arm which had been introduced into A/B‐Cell and one in C‐Cell.  Alpha 
barrier re‐installation was then initiated, followed by C‐Cell decontamination to reduce 
surface contamination levels in the cell. This concluded the maintenance outage activities 
and drum packaging resumed the first week of March 2010. 

Although the project was in a maintenance period, sampling operations described in the 
next section progressed with the available manipulators. In light of the continued problems 
with the manipulators that developed during this period, the decision to avoid a complete 
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overhaul of in‐cell equipment may have seemed incorrect, however based on further 
operating experience, the complete overhaul of manipulators would not have prevented 
further issues that were to plague the project later. 

SAMPLING 

In order to determine the radiological characterization of the material in each drum, a 
sampling plan was developed by WIPP‐CCP, CCPAKANL505A, CCP Sampling and Analysis 
Plan for the RH TRU Debris Waste Generated in K Wing Rev 0, 12/9/09. The overall objective 
of the sampling program was to collect smear samples of the waste material that was 
representative of the surface contamination and would be used to develop activity 
concentrations or scaling factors for the applicable radionuclides. It required smear 
samples be taken of 19 specified surfaces within the hot cell and then analyzed for 
radiological constituents. Similarly, liquids needed to be bulked together in like categories 
and then subsequently sampled for analysis under a sampling plan developed by WIPP‐
CCP, CCPAKANL505B, CCP Sampling and Analysis Plan for the RH TRU Debris Waste 
Generated in K Wing Rev 0, 1/13/10. 

Smear Sampling   

This smear sampling effort was conducted in parallel with the manipulator repair 
maintenance outage. The first debris smear samples were taken on 1/6/10. The plan called 
for sampling 19 separate surfaces with between 2 to 4 samples from each surface. Cotton 
swabs were drawn across the surface and placed in 30 ml acid leach bottles. The Argonne 
Analytical Chemistry Laboratory (ACL) analyzed the samples for gamma spectroscopy, 

. alpha spectrometry, gas‐flow proportional counting, and liquid scintillation counting

Debris smear sampling in A and B cells was completed on 1/12/10 with the last two 
samples being taken under a WIPP‐CBFO‐sponsored surveillance. Preliminary analytical 
results were received on 2/3/10 and final results were received on 3/15/10 and 
forwarded to WIPP‐CCP personnel. 
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Figure 2  Smear Sample Remotely Collected in 205 K‐Wing and 
Being Placed in Acid Leach Bottle 

 

Liquids Bulking and Sampling 

In order to sample the liquids, the 55 original bottles containing approximately 175 liters of 
liquid had to be bulked into compatible liquid containers of four categories. Some of the 
bottles contained two phase liquids and also needed to be separated prior to sampling. 
Four preparatory steps were required: complete an inventory of liquid bottles, create a 
floor plan with bottle locations, develop a consolidation plan, and introduce consolidation 
materials and supplies (bottles, pump, and tubing) into B‐Cell. These steps were completed 
by the end of January 2010 and bulking began the first week of February 2010. 

During the first two weeks, 42 (single phase) of the original 55 liquid bottles were bulked. 
Representatives from the USEPA and WIPP‐CCP were onsite on 2/16 and 2/17/10 to 
witness liquids sampling to expedite waste stream approval. 

Samples were drawn in the hot cell with a pipette into a 30 ml sample bottle. The sample 
bottles were then transferred into an adjacent glove box , decontaminated, and then 
transferred into a nearby fume hood into ACL personnel custody for sample dilution and 
preparation since ACL could only handle samples up to 100 mRem/hr dose rate. 

Separation of the two‐phase liquids was performed in‐cell with the use of a separatory 
funnel. During separation of the multi‐phase liquids, nine additional containers were 
generated bringing the total to 64 bottles that needed to be identified and bulked. 

The bulking and sampling continued into March 2010. Some of the liquid samples with very 
high dose rates required dilution in‐cell and thus a new balance needed to be placed in‐cell. 
The last of the liquid samples were transferred to ACL on 4/8/10.  Preliminary analytical 
results were received on 4/30/10 and final results were forwarded to WIPP‐CCP personnel 
on 7/16/10. 

https://www.workspace.anl.gov/NFO/three-year/205%20Pictures/100117_smear%20samples/P1030423.jpg�
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LIQUIDS SOLIDIFICATION 

Liquids solidification was planned to be accomplished by developing solidification 
treatability recipes derived from surrogate tests of similar chemicals to those in‐cell.  Based 
on positive results from preliminary surrogate tests using NoChar, Inc. Acidbond (A660 2‐4 
mm) absorbent with calcium hydroxide (lime) at a 5:1 sorbent to lime ratio, Argonne 
utilized a contractor to perform testing.  Effectiveness of solidification was initially based 
on the solidified liquids passing the SW‐846 Method 9095 Paint Filter Test (PFT).  The 
corrosivity of the solidified liquid was based on pH as measured using SW‐846 Method 
045D where water was added to the solidified surrogate and the pH of the resultant slurry 9
was measured using a standard pH meter. 
 
Three additional surrogate environmental stability tests were conducted to examine the 
potential for solidified liquids to release free liquid under adverse conditions of pressure, 
temperature and vibration occurring during transport or interim storage.  In the pressure 
test, the solids were subjected to a vacuum (260 mm Hg) representing an altitude of about 
26,000 ft above sea level for four hours.  The solids were then subjected to three 
freeze/thaw cycles (25 – 80 degrees F) over three days.  Finally in the vibration/heat test, 
the surrogate solids were subjected to vibration at 1,700 cpm and a temperature of 115 
egrees F for 24 hours.  The resulting surrogate solidified acid passed all stability tests at d
the recommended dosage of 1.5 g/mL.   
 
Upon receipt of the surrogate treatability testing and initial sample batch results in late 
February 2010, the project began liquid solidification activities. Liquids were solidified 
rimarily into clear 5‐gallon containers pre‐charged with the Acidbond/lime mixture at the p
ratio determined during surrogate testing.   
 
The thin‐walled clear polycarbonate containers utilized for solidification were chosen to 
aid in visual examination of container content.  However, some of the solidified containers 
showed signs of deterioration (cracking) within a week, most likely due to the heat of 
reaction during neutralization and the resultant sorbent expansion stressing the 
containers. These containers were placed in secondary containers prior to eventual 
placement in a drum. 
 
By 3/31/10, the liquids were solidified, meeting a project milestone for the completion of 
this task. Paint filter tests were conducted on the solidified liquid.  The solidified liquids 
containers were ready for outloading into drums upon receipt of analytical results.   

SECOND DRUM CAMPAIGN 

In early March 2010, RH‐TRU drum filling operations resumed.  This 27 RH‐TRU drum 
campaign experienced problems right from the start with the B‐Cell middle manipulator 
breaking within days of starting.  Also, during drum pouch sealing the RF sealer exhibited 
unusual heating characteristics. Investigation revealed a defective gun and cable assembly. 
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A new assembly was obtained from another facility, installed and verified operational.  
Questions were raised in early March 2010 about the adequacy of the 75 ft‐lbs torque 
specification of the Drum Closure Procedure. It was decided to conduct testing on the drum 
rings to resolve whether this torque specification could be improved upon. Additional Type 
A testing was conducted by Skolnik Industries for the Argonne‐designed closure ring‐
equipped 55‐gallon drums at a 60 ft‐lb torque specification.  The testing was successful.  

VE packaging and drum filling during this campaign was slow at first but several factors 
came together to make increased throughput possible. By this time, process improvement 
had been implemented and little further degradation in the manipulators and the PaR arm 
allowed for rapid filling of drums.  A drum could be filled in just one or two hours, where 
previously VE packaging a drum could take longer than a day. 

Due to continuing manipulator problems, the decision was made to use the PaR arm to 
place waste into drums.  This again slowed the process of loading each drum.  On 4/29/10 
the PaR arm stopped working in the y‐direction, halting drum loading operations and 
requiring a cell entry to repair. This required partial disassembly of the alpha barrier. The 

 5/4/10. repairs were made, the alpha barrier was reinstalled and drum filling restarted on

Since the project had only one Gated Drum Shield (GDS), the Waste Management 
Organization (WMO) was required to pick up each filled drum before the GDS could be 
turned around to start filling the next drum. This was about a three hour process from the 
time that the drum was ready until the waste requisition paperwork was completed and 
WMO picked up the drum. Since the packaging efficiency had improved so much, the 
project looked for ways to minimize this impact. The facility obtained a lead overpack TRU‐
Shield drum that provided temporary storage of completed drums and thus allowed 
immediate turnaround of the GDS to start filling the next drum. This also required 
procurement of a gantry crane and hoist assembly to transfer the drum from the GDS to the 
TRU‐shield container as well as changes to the applicable procedures. The new process 
saved approximately three to four hours per drum. 

Another process improvement made during this time frame was to develop and install a 
rem This funnel:  ovable plastic chute funnel. 

• made the pouch more rigid, 
• of material provided a clearer path to filling the drums thus allowing a greater volume 

to be added to each drum, and  
• protected the pouch from tearing while loading irregularly shaped objects. 

The PaR arm hand started to lock up on 5/21/10 and several cell entries were required to 
complete repairs. The manipulators also continued to deteriorate. Two manipulators began 
showing signs of wear around this time. These malfunctions severely limited the ability to 
load drums.  
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The USEPA performed a surveillance visit on 6/18/10 to witness the performance of a test 
plan to measure and quantify fuel examination waste (FEW).  The surveillance resulted in 
only positive comments. 

The last three drums packaged during this campaign contained the remaining identified 
FEW and all remaining high Hazcat contributors in the hot cell. Since there were a number 
of small jars and vessels that needed to be opened to access the FEW, it took more time 
than normal to fill these drums. 

As the PaR hand continued to display problems, the decision was made to enter another 
maintenance period which effectively ended the drum campaign.  This maintenance period 
started on 6/9/10. 

DOWNGRADE TO BELOW HAZCAT3 

The project continued to remove hazard category‐contributing material from the facility 
through 6/18/10. The removal of this material represented the last of the project scope 
contributing to the reduction of the HazCat to below HazCat3.  A radiological inventory of 
the remaining items in the cell was conducted and calculations were made based upon 
smear sampling lab results.  The surface area contamination calculations and a 
corresponding technical basis was documented in the , “Technical Basis for the Contribution 
of Residual Surface Contamination to the 205 KWing Facility Radiological Facility Sum of 
Fractions and PuFGE”.  This document represented the technical basis for and the 
quantification of the residual surface contamination in the 205 K‐Wing Radiological Facility 
to support the implementation of a process to ensure that the facility was managed to 
aintain the inventory below the nuclear facility thresholds.   m

 
An estimate of the contribution of residual surface contamination to the HazCat 3 threshold 
was developed, based on results from the in‐cell sampling conducted in accordance with 
Central Characterization Project Sampling and Analysis Plan for Argonne Remote‐Handled 
ebris Waste (CCP‐AK‐ANL‐505A).   Sampling results from Argonne Analytical Chemistry D

Laboratory (ACL) were utilized. 
 
The HazCat3 ratios were calculated for Cells A and B; contamination in the balance of the 
facility was assumed to be negligible.  The method used to calculate total activity was 
considered to be conservative in that the residual areas were assigned the maximum 
contamination levels measured during smear sampling and the balance of the surface area 
was assigned contamination levels equal to B‐Cell tabletop. Since this table was the 
primary location for conducting in‐cell operations, it was expected that its levels would 
exceed the rest of other surfaces in‐cell.  Also, surfaces above five feet in each cell were 
assumed to be contaminated at minimum measured levels since these areas would not 
have had direct contact with source materials.  The total activity was calculated for 
radioisotopes measured in the sampling campaign, and activity of other radioisotopes 
conservatively assumed to be present were assigned by scaling.  
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Upon calculation completion, the surface area/debris item data was utilized to populate the 
Argonne Radioactive Material System (RMS) for the facility.  The purpose of this database 
system is to document the radiological facility sum of fractions and fissile gram inventory 
and to ensure that the inventory is controlled below the threshold values for Hazard 
ategory 3 nuclear facilities.  This compilation of facility inventory values verified that the 
acility was indeed less than Hazard Category 3.   
C
f
 
On 6/30/10 a letter to DOE was sent informing them of the de‐inventory to less than 
HAZCAT 3 quantities of nuclear material and requesting a downgrade to a Radiological 
facility. 

SECOND MAINTENANCE OUTAGE 

The alpha barrier was partially disassembled on 6/9/10 to allow for work on the 
manipulators. The PaR hand assembly was removed, inspected, lubricated and placed back 
on the PaR and seemed to operate properly. Without the PaR functioning properly, it would 
be impossible to remove and repair the slave manipulators. 

During a cell entry on 6/11/10, the C‐Cell air flow was observed to reverse. Personnel 
evacuated the cell and the facility was placed in a safe condition and the differential 
pressures returned to normal. Further cell entries were suspended until this issue was 
resolved. Investigation of this event revealed material issues with the control air system 
which controls movement of the ventilation dampers. This of course delayed the planned 
manipulator repairs.  Extensive troubleshooting of the ventilation system revealed a series 
of problems. Parts for these items were ordered and repairs completed by 8/6/10. This 
was almost a two month delay. 

In‐cell activities resumed on 8/9/10 and troubleshooting and repairs of the PaR and 
manipulators resumed.  The PaR tube hoist motor was found to be failing and needed 
replacement.  Repairs to the PaR manipulator were completed on 8/13/10 and the slave 
manipulator lifting fixture was installed on the PaR. Repair of the first slave manipulator 
was completed on 8/18/10.  In addition to the PaR arm, three manipulators were repaired 
during this maintenance outage, the alpha barrier was re‐installed on 9/16/10 and the C‐
Cell decontamination was completed the next day and the maintenance outage was 
declared complete. 

SIZE REDUCTION AND THIRD DRUM CAMPAIGN 

Although the primary project goal, to reduce the inventory to below Hazcat 3, was 
completed successfully, there was much large debris in the hot cell that required size 
reduction for the project to ultimately be successful.  There were five large work tables, a 
shelving unit, a sample carousel, large containers, and many trays and other equipment 
made of unistrut, angle steel, aluminum, plastic, and stainless steel that would require size 
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reduction.  The first size reduction was attempted using an electric counter‐rotating saw 
outfitted for remote operation. Three five‐gallon plastic containers were size reduced but 
during the operation, the equipment failed. 
The project continued remotely dismantling equipment using wrenches which was 
painstaking and slow.  The project began looking for alternatives to make size reduction 
progress faster.  The project modified an abrasive wheel chop saw for remote operations 
and deployed it in cell.  This improved the process for reducing items that could be brought 
to the saw but the size reduction of stationary debris was still difficult to achieve.  The 
project then evaluated the use of a metal cutting circular saw which was modified for 
remote operations and placed in the cell on 10/8/10.  This improvement initially allowed 
for remote cutting of stationary metal table tops and larger solid debris.  The saw was then 
outfitted with lifting cables which allowed for cutting using the PaR arm on either 
horizontal or vertical surfaces. 

 

Figure 3  205 K‐Wing A‐Cell on 10/6/10 

The size reduction continued successfully until the in‐cell equipment (PaR and 
manipulators) again showed signs of wear.  This was expected since the in‐cell equipment 
was not designed to be used in this manner with the vibration and lifting required for this 
type of size reduction.  This RH‐TRU waste size reduction and drum packaging campaign 
began on 9/17/10 and ran through 11/2/10 and consisted of 10, 55‐gallon drums.  After 
the third maintenance outage, which commenced on 11/3/10, is completed, a fourth RH‐
TRU packaging campaign will be initiated and possibly a subsequent fourth maintenance 
outage.  There is an estimated 25 additional drums worth of RH‐TRU waste still requiring 
size reduction, VE packaging, and outloading before the project can be declared complete. 
igure 4 shows the current status of 205 K‐Wing RH‐TRU waste drums outloaded to date. F
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Figure 4 Current 205 K‐Wing RH‐TRU Drum Progress Chart 

SUMMARY AND LESSONS LEARNED 

The project was successful in meeting aggressive DOE milestones for downgrading the 
facility to less than HazCat 3 while still preparing the waste for near term disposal by 
meeting the WIPP site acceptance criteria. This effort required many innovative 
approaches and original development of several pieces of equipment.  In addition, the 
challenge of using 35 year old remote equipment at the limit of its design operating limits 
proved to be the greatest handicap. The project was forced to spend more that 50% of the 
time in extended maintenance periods to keep the remote equipment operating at only 
minimum capability. The project was able to compensate for this down time by performing 
activities which could be accomplished in parallel with the maintenance and by the 
improved throughput that was achieved due to improvement in operator proficiency 
gained with experience. 

As a result of this project, Argonne again proved to be a leader in the DOE complex in 
anaging RH‐TRU waste. m
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