
1 

EFCOG WMWG Round Robin 

Thursday, March 06, 2014 

Robert J. Petras 
SRR Waste Program Lead 

WM 2014 Session 104 



2 

SRR FY2014 Goals 

• DWPF – Produce 125 canisters 
• Saltstone – Process 1.2 million gallons of 

decontaminated salt solution received 
from Tank 50 into grout 

• ARP/MCU – Process 800,000 gallons of salt 
solution 

• Closure – Complete grouting of Tank 5 
and 6 including primary tank, annulus, 
cooling coils and risers 
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Future Goals 

• Saltstone – SDU-6 construction is 
underway with completion in 2017 

• Closure -Moving forward on Tank 16 and 
Tank 12 closure (timing is dependent on 
funding) 

• Sludge Processing – Source tanks for the 
next sludge batches will include from 
Tank 15 and Tank 26 
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Challenges 

• Near-term limitations: 
– Salt Processing: 

• SCIX Processing: Suspended implementation of 
SCIX(due to lack of funding) 
 

• ARP/MCU Processing: Reduced maximum 
ARP/MCU rate to 2 Mgal/yr from 4.7 Mgal/yr (due 
to limited SDU space in SDU-3 and SDU-5 prior to 
SDU-6 availability, then limited by availability of 
Glass Waste Storage locations) 
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Challenges 

– Sludge Processing: 
• Canister Production: Nominal canister rate prior 

to SWPF startup reduced to 165 from 275 (due to 
limited available Glass Waste Storage locations 
and ability to afford Sludge Bulk Waste Removal 
Effort) 
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