

National Facilities Deactivation Initiative (NFDI)

Andrew P. Szilagyi

DOE EM-60, Office of Nuclear Material and Facility Stabilization

Charles A. Negin, Project Enhancement Corporation

Gerald L. Brin, Science Applications International Corporation

WM '99 - March 4, 1999

Introduction- Stabilization and Deactivation

- Transition Facilities that are:
 - Wrapping up Operations
 - Are Excess
- Prelude to Ultimate Disposition
- Overall Concept
 - Achieve Safe, Stable Condition with Minimal S&M
 - Innovative Funding Approaches

Introduction - Deactivation Experience

- Considerable experience has been gained over the past several years
- Consistent with LCAM requirements
- Experience must be transferred to others

NFDI Strategy - Near Term Objectives

- Establish a Core Group of Expertise at Each Site
- Select and Deactivate More Facilities
- Look Ahead to the Long Term

Establish Deactivation Expertise Each Site

- Tools of the Trade, for example:
 - Project Management and Organization
 - End Point Specifications
 - Task Planning
 - Post-Deactivation Turnover
- Graded Approach to LCAM
- Incoming Facility Survey Methods

Accelerate Site Deactivations

- Workshops for Site Staff
- Select Facilities
- Direct Assistance
 - Project Planning and Project Engineering
 - Use of Tools and Methods
 - Case by Case Technical Assistance

Long Term View

- Each Site Select and Prioritize
- Look Ahead to Budget Needs

1999 Approach

- NFDI Committee - Each Site Represented
- Selection of “Most Wanted” Underway
- Executive Briefings
- Pipeline Facilities Survey Method
- Interface with PAIT

Where We Are Today

- The Initiative is Established
- LCAM Guides are Effectively in Place
- Many Tools and Methods are Available
- Experience Gain Continues